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November 6, 1991 CERTIFIED MAIL

Mr. David Croxton

EPA Project Coordinator

U.S. EPA

1200 Sixth Avenue, M/S HW-112
Seattle, WA 98101

Re: Chempro Pier 91 Facility RCRA 3008 (h) Bimonthly
Progress Report September/October 1991.
Activities completed this bimonthly period:

The Pier 91 Facility 3008(h) RFI Work Plan remains in for
review by the EPA during the months of May and June 1991.

Projected activities:

Chempro will respond to EPA’s comments upon receipt.

As required in paragraph 26 of the agreed Pier 91 3008 (h)
Order, Chempro is providing notice to the EPA of a change in
the Chempro Project Coordinator. The new Project
Coordinator is John Stiller, who is replacing Susan Donahue.

Sincerely,
M)
) & ,
- T o B AP W ;
7 e %474

/
8

Susan B. Donahue
Project Coordinator

cc: Barb Smith, Ecology NWRO

USEPA RCRA

MATEA

2203 Airport Way South 3012345
Suite 400

Seattle, WA 98134

(206)223-0500 « FAX: (206) 223-7791




